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Blackwater Gold Project
1 - Major Milestones 479y 31-Mar-2023 03-Jun-2070 |
2 - Construction Schedule 19y  31-Mar-2023 30-Jan-2025 | | e A e
3 - Year +1 to Year +5 50y  30-Jan-2025 04-Jan-2030 \ y
4 - Year +6 to Year +10 50y 04-Jan2030 09-Dec2034| ———————————————— A
5 - Year +11 to Year +18 11.0y  09-Dec2034 12-Oct-2045 \
6 - Year +19 to Year +23 50y  28-Oct2042 02-Oct2047 | Y
7 - Year +24 to Year +45 220y 02-Oct-2047 08-Jun-2069
8 - Post Closure Year +46 10y  08-Jun-2069 03-Jun-2070 |
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Activity ID 'Activity Name [ Duration | Start ' Finish 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 [4
Q| a|alq|q|q[a]alalq|q] ol Yol ol aalalq|q|q[a]alalq|q| [ a]alalqq]q|a] @] o[ a] ol alq| | a[a]a| ol q] a ol ala| a| a[a|af o] Y q| o] alq] ] a| ol alq| o] q[a] ol ala| o] a[a]alalqq] ala
Blackwater Gold Project '
1 - Major Milestones 479y  31-Mar-2023 03-Jun-2070 \
A3920 Start of Construction 00y | 31Mar2023* | 31-Mar-2023* @
A3930 End of Construction 0.0y 30-Jan-2025 & 30-Jan-2025
A3940 Process Facility First Gold Pour 00y | 26-Sep-2024 | ] 26-Sep-2024 &
A3950 Start Year +1 0.0y | 30-Jan-2025 30-Jan-2025 &
A3960 End Year +5 0.0y 04-Jan2030 |  e04Jdan2030 | |
A3970 Start Year +6 00y  04-Jan-2030 04-Jan-2030 &
A3980 End Year +10 0.0y 09-Dec2034| [ & 09-Dec-2034
A3990 Start Year +11 00y  09-Dec-2034 09-Dec-2034 o
A4000 End Year +18 0.0y 12-0ct2045 | |
A4010 Start Year +19 00y | 28-Oct-2042
A4020 End Year +23 0.0y 02-Oct-2047 | |
A4030 Start Year +24 00y | 02-Oct-2047
A4040 End Year +45 0.0y 08-Jun-2069 | |
A4050 Start Year +46 Post Closure 0.0y 08-Jun-2069
A4060 End Year +46 Post Closure 0.0y 03-Jun2070 | |
[ Critical Remaining Work ==y <\,mmary TASK filter: WBS . Date Revision Checked Approved
[ Remaining Work 08-Feb-2024 V.4: Prepared pursuzfm.t to: _ BW JNL/SEB /RT
& ¢ Miestone Blackwater Decision Statement condition 11.2
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Activity ID ["Activity Name | Duration | Start Finish 2023 2024 2025
Dec | Jan IFeb I Mar I Apr I MayIJun I Jul IAug ISepI Oct INov I Dec | Jan IFeb I Mar I Apr IMayIJun I Jul IAugISep[ Oct INovI Dec | Jan IFeb I Mar
2 - Construction Schedule 19y  31-Mar-2023 30-Jan-2025
Open Pit 15y  31-Mar-2023 22-Sep-2024 o ——
A1120 Vegetation clearing, grubbing and surface preparation of initial pit phases 1.2y | 31-Mar-2023 | 31-May-2024 | 31 Ma%r-20¢j’23 I I 314May432024§
A1140 Commissioning of initial mine fleet and addition to in-pit mine fleet 09y  18-Aug-2023 30-Jun-2024 | 18Au92023ll30 ;JIIH-’?’O’Q;I 77777777777777777777777777777777
A1150 Starter Pit — Mining to 1,610 metres above sea level (masl) bench 04y 15-Apr-2024 = 02-Sep-2024 15- Apr-2024 I I 02: Sep 2024
A1160  Construction Borrow Pit—Mining to 1,510 mas! bench 03y | 25-May-2024 22-Sep-2024| 1 1 . (”2’5’[\/]53/’ ’2’0’221;’"1’ I "2’2’ ’s}éb’ ’2’;’)’2’4 ”””””””””
Process Plant 13y  31-Mar-2023 02-Jul-2024 | : 1 ; ; : : !
A1170 Foundation construction and initial stockpiling at ROM 1.0y | 30-May-2023  31-May-2024 30 May 2023 C ] 31- May~2024 ‘
A1180 Construction of facilities to pre-commissioning 1.3y | 31-Mar-2023 | 02-Jul-2024 31 Mar-2023 I: ‘ I 02~Jul 2024
Tailings Storage Facility (TSF) 14y  31-Mar-2023 = 30-Jul-2024 Lo : !
A1190 Additional vegetation clearing of TSF 1.0y  31-Mar-2023 = 31-Mar-2024| 31 Mar-2023 [ I 31 aMar-2024
A1200 Construction of the diversion works including the Davidson Creek Diversion 06y | 15-Jun-2023 15-Jan-2024 | | | 1”57-;J’ljhi 7270”27?; WI 77777777777777777777777777777777777777 N 15 7Jé7ni-727(7)7274 77777777777777777777777777777777777777777777777777777777777777
System and Mine Area Creek Diversion | | | |
A1210 SCP and the associated inlet channels 09y | 15-Jun-2023 = 30-Apr-2024 15-Jun 2023 I | 30-Apr-2024 |
A1220  Main Dam C — Excavation of cut-off-trench (COT) and initial fil placement 05y | 03-Nov-2023 30-Apr2024 | = . 1 0 3- Név ’2’0’2’3"1 ””””””””””””””””” 'f 30- Ab’r’ ’2‘62’4’7 ”””””””””””””””””””””””
A1230 Main Dam C Stage 1 construction to 1,273 masl 0.3y | 28-Dec-2023 | 01-May-2024 28 Dec—2023 I 014May42024
A1240 TSF C Pond — Starter pond initiation at the Diversion Berm; Receipt of water 0.8y 21-Juk2023 | 30-Apr-2024 | QiIiiJilIIi T2707273‘7 B — 77777777777777777777777777777777 I77370;A§r7-i27(7)7274 777777777777777777777777777777777777777777777
from drainage area 3 ‘ 1 1
A1250 Disposal of PAG and ML waste rock in designated disposal area located 0.5y | 28-Dec-2023 20-Jun-2024 28 De¢-2023 | }20-J¢1n-2Q24
between the Diversion Berm and Main Dam C | |
A1260 Water reclaim pipeline and reclaim pump systems from TSF C Pond — Siting 08y  28-Sep2023 30-Jun-2024 | . T 28 éie?ﬁiéidig I — I‘i 30- AJLIH 5021 iiiiiiiiiiii T
and construction to pre-commissioning !
A1270  Tailings distribution pipeline constructed -processing facility to the west side 0.8y  28-Sep-2023 30-Jun-2024 28 Seb-2023 l I 30-Uun-2024 3
TSF C — Siting and const. to pre-comm !
A1280 Construction of the IECD, pond and pumpback system 0.3y 01-May-2024 30-Jul-2024
Waste Stockpiles (WSF) 1.6y  31-Mar-2023 30-Oct-2024
A1290 Vegetation clearing, grubbing, and surface preparation as required 1.2y | 31-Mar-2023 | 01-Jun-2024 : :
A1300 Construction of Lower WSF water mgmt systems, including water collection 04y | 15-May-2024 30-Sep-2024 15 May-2024 I I 30 Sep-2024
channels & the Lower WSF Collection Pond
A1310  Lower Wast Stockpie — Development of it to 1,420 mas| 05y | 15May-2024 30-Oct2024 | . . | o 1 5 Mé’y ’262’4"7"? ””” — ;"’";””I"’éb’-b’c’tédz’it ””””””
Low Grade Ore (LGO) Stockpile 0.7y  01-May-2024 30-Dec-2024 | S S e ———
A1320 Vegetation clearing, grubbing, and surface preparation as required 0.2y 01-May-2024 30-Jun-2024 | | L L 0717 7|V7Ié§/7-727(57247 777 I_—_I 7777777777777 30- JLII:'I? 727072747 777777 77777 77777777777 o
A1330 Construction of water mgmt systems, including non-contact water diversions, 04y | 26-May-2024 | 30-Oct-2024 26 May 2024 [ II 30—30ct—2024 3
contact water collection channels !
A1340 Construction of water mgmt systems LGO Collection Pond, stockpile 0.4y 05-Jun-2024  30-Oct2024 | L b757-7Jle7rI 72707274” I S — I’ 730:0&720’274 77777777777
sub-grade preparation, and associated liner systems ‘ ‘ ‘ : ! ! !
[ Ciitical Remaining Work TASK filter: WBS . Date Revision Checked Approved
08-Feb-2024 V.4: Prepared pursuant to: BW JNL/SEB/RT

1 Remaining Work
P— summary

Blackwater Decision Statement condition 11.2




Blackwater Gold Project

Printed: 08-Feb-2024 at 11:55

2 - Construction Schedule

Page 2 of 3
Activity ID Activity Name Duration Start Finish 2023 2024 2025
Dec | Jan IFeb I Mar I Apr I MayIJun I Jul IAug ISepI Oct INov I Dec | Jan IFeb I Mar I Apr IMayIJun I Jul IAugISep[ Oct INovI Dec | Jan IFeb I Mar
A1350 Stockpiling of LGO Stockpile (lower grade ore) to 1,440 masl 05y | 13-Jul-2024 @ 30-Dec-2024 L 1 13-Juk2024 | | | 30-Dec-2024
A1360  Stockpiling of LGO Stockpile Pile A (higher grade ore) to 1,440 mas| 04y | 02-Aug-2024 30-Dec-2024| © L L L L Lo 02- ’/qu’é’déii’"l ””””””””””””” | 30-Dec-2024
Water Management Structures 19y  31-Mar-2023 30-Jan-2025 ‘ a
A1370 Vegetation clearing, grubbing, and surface preparation as required 0.6y 31-Mar-2023 | 15-Oct-2023
A1380 WMP construction, including berm construction, liner placement to form the 0.8y 21-Jul-2023 | 30-Apr-2024
pond, pond filing ! !
A1390 C_on|§truction of associated water supply and discharge pump systems and 09y | 17-Jun-2023 | 15-May-2024 17-Jun-2023 I : | 15 May-2024
pipelines 1 | ‘ 1 1 1 :
A1400 Open Pit dewatering activities, const & operation of dewatering and 04y | 13-Mar-2024  15-Aug-2024 13 Mar-2b24 | 15-Adg-20ﬁ24
depressurization with discharge to Metals WPT or WMP ! |
A1410 Central Diversion System construction, diversion channels, collection 0.8y | 01-Dec2023 30-Aug2024| | | 1 1L 0 1- Iﬁjéic:i-i(i)f?;i e ”Iﬁébi Aﬁ§:20§4 7777777777777777 77777
channels, water transfer pond, pumps/piping ‘ 3
A1420 FWR construction, commissioning, and operation 0.3y 01-Oct-2024 = 30-Jan-2025 01 Oct 2024 I | 30#Jan—
A1430 Surface drainage for infrastructure — construction and operation 1.8y 30-Apr-2023  30-Jan-2025 | 36 Abir;?b’iéi : I — 77777 — 77777 77777 : — 77777 — : — — 77777 : — 77777 — 77777 — 7777777777777777777777 If 7370;Jéini-
Waste Treatment 06y  15-Feb-2024 19-Sep-2024 | A N ———————
A1440 | Construction of the Metals WTP 03y  01-Jun-2024 30-Aug2024| A 3""61’ ’Jiiri-’édéit ””” ———3 o@gétm ”””””””””””
A1450  Construction of the Membrane WTP 04y  02-May-2024 19-Sep-2024 | S 02-May-2024 [ 19-Sep-2024
A1460 Construction of the lime neutralization system 04y | 15-Feb-2024 30-Jun-2024 | o 77777 77777 77777 77777 71757[565726274”77 77777 I 30- TJLIH 2702747 777777777777777777777777777777777
Topsoil Stockpiles 14y  31-Mar-2023 30-Aug-2024 § —_—_—_—_—_—_—_——
A1470  Vegetation clearing, grubbing, site leveling, stockpiling, and maintenance of 14y  31-Mar-2023 30-Aug-2024 | 31 7MéI'-727072”3mI 77777 - —_— I30 AJQ 727(7)7274 777777777777777777777
salvaged soils
Mine Services and Haul Roads 1.3y 01-Apr-2023 30-Jun-2024
A1480 Mine Service Roads — Completion of service road network; Operations and 11y | 01-Apr-2023 | 08-May-2024 01-Apr-2023 — I 08 May—2024
maintenance ! ! !
A1490 Ex-pit Haul Roads — Upgrading width and foundation; Construction and 1.1y 16-Jun-2023 | 30-Jun-2024 16-Jun-ﬁ2023 [ I 30-Uun-2024
maintenance of pit access
A1500 In-pit Haul Roads — Construction and maintenance within operational pits 1.1y 16-Jun-2023 | 30-Jun-2024
Power Supply and Distribution 1.7y  31-Mar-2023 15-Dec-2024
A1510 Vegetation clearing, grubbing, and surface preparation as required 0.9y 05-Jun-2023 | 30-Apr-2024
A1520 Power to worksites provided by the portable gensets 1.7y | 31-Mar-2023 | 15-Dec-2024 :
A1530 Main substation and emergency power system developed to 1.3y | 08-May-2023 | 30-Aug-2024 08 May—2023 I : : : I 30-Aug-2024
pre-commissioning ! ! ! !
A1540  Connection of the mine site by the 230 KV transmission ine 06y | 15-Jan-2024 03-Aug-2024| = 15- JJan 2024 —— — 03}Aug{2024r
Explosives Storage Facility 0.5y  01-Jun-2024 30-Nov-2024 T ———
A1550 Complete vegetation clearing, grubbing and surface preparation as required 0.1y  01-Jun-2024 = 01-Jul-2024 01 Jun-2024 I:I 01-Jul-2024 @ |
A1560 Construction, commissioning, and operation 0.4y 01-Juk2024  30-Nov-2024| L 0L 0 I;;JUI”27()72747 : I 77777777777777777777777777777 Ii 30- 7N6\7/-7207274 77777
Ancillary Structures 1.7y 31-Mar-2023 = 29-Nov-2024 : ‘ ‘
[ Critical Remaining Work TASK filter: WBS . Date Revision Checked Approved
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Activity ID Activity Name Duration Start Finish 2023 2024 2025
Dec | Jan IFeb Mar I Apr I MayIJun I Jul IAug ISepI Oct INov I Dec | Jan IFeb I Mar | Apr IMayIJun I Jul IAugISep[ Oct INovI Dec | Jan IFeb I Mar
A1570 Complete vegetation clearing, grubbing, and surface preparation as required =~ 0.8y | 31-Mar-2023 31-Dec2023| 31-Mar2023 T — — 7 7 771 31Dec2023 : . . . L
A1580 Construction laydown areas — Construction, commissioning, and operation 13y | 10-Apr-2023  02-Aug-2024 10-Apr—2b23 I i :I O2+Aug~f20243
A1590 Operations camp — Construction, commissioning, and operation 0.5y 15-Jan2024  30-Jul2024 | 7777777777777777777777777 15- ﬂJéhi—é(j?Z?i’ [ E— 77777 I 30 jiji 7275274 77777777 L
A1600 Exploration camp — Operation; relocation of facilities to operations camp pad 0.2y 13-Jun-2024 | 01-Sep-2024 ! 13 Jun 2024 I:I 01~Sep-2024
A1610 Truck shop and wash/Mine office — Construction, commissioning, and 0.7y | 09-Nov-2023 = 30-Jul-2024 S 777777777777 (5 o- I\I‘ci)ivi-72i(7)7273 777777777777777777777777777777777777777777777777777 Il 30 JJIJ?I 72767274 77777777777777777777777777777
operation ! ! !
A1620 Ready Line and Bulk Fuel Storage area — Construction, commissioning, and 0.2y | 02-Mar-2024 26-May-2024 3 02 Mar—2024 I:::I 26- May 2024
operation !
A1630 Waste manageme nt faciliies — Construction, commissioning, and operation 0.5y | 13-Nov-2023  26-May-2024 777777777777 1 3N0v-2023II26 Mia?y-72707274 77777777777777777777777777777777777777
A1640 Potable and fire water supplies — Construction, commissioning, and operaton =~ 09y = 16-Jul-2023 = 26-May-2024 16-Ju-2023 | | 26—May—2024
A1650 Helipad — Construction, commissioning, and operation 05y | 02-Jun2024 29-Nov2024| . L o (5 2- Jﬂhléioiéhfm I e —— I 29- Nb\ﬁébﬁ 77777
Borrow Pits, Aggregate Screening and Concrete Batch Plant 1.8y  31-Mar-2023 25-Dec-2024 Y
A1660 Borrow, aggregate screening and concrete batch plant area — Construction 1.2y | 31-Mar-2023 | 02-Jun-2024 31 Mar-2023 { I 02*Jun-2024
and operation ! !
A1670 Borrow, aggregate screening and construction laydown area — Construction 1.3y | 31-Mar-2023 | 30-Jun-2024 31 -Mair-20.;?3 I: : : : : : : I 30-3Jun-2024§
and operation | | | | | | | ! ! | ! ! |
A1680 TSF and FWR embankment borrow areas 08y | 22-Mar-2024 25-Dec2024| . Lo 22- I\?Ié’r:270274r N I 77777 — 77777 — —— ;S 5é6—§024
Offsite Infrastructure 07y  09-Dec-2023 03-Aug-2024 v—v
A1710 Construction of transmission line from Glenannan substation to mine site 07y | 09-Dec-2023 03-Aug2024| o0 Oé If)ieié-?é()éfi 777777777777777777777777777777777777777777 I”f)é-’Aﬂg’—éb’éﬁf 77777777777777777777777777
A4090 Decommissioning of the Mount Davidson Exploration Road 0.3y | 25-Mar-2024 | 23-Jun-2024 25- Mar~2024 E::I 23-Jun 2024
[ Ciitical Remaining Work TASK filter: WBS . Date Revision Checked Approved
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Activity ID 'Activity Name | Duration | Finish 2024 2025 2026 2027 2028 2029 2030
@ oot |@|c|a|at|e@{@d||jat|2|s||at|e[ee||al|q]|as
Blackwater Gold Project
3 -Year +1 toYear +5 50y  30-Jan-2025 04-Jan-2030
Open Pit 50y  30-Jan-2025  04-Jan-2030 | | — e
A1730 Continued clearing of pit area 50y | 30-Jan-2025 | 04-Jan-2030 04-Jan-2030
A1740 Extraction Method - Diesel drill, blast and shovel; Addition of electric drill and 10y  09-Jan-2029 04-Jan-2030| | | | 09-Jan-2020 T————— | 04-Jan-2030
shovel (Year +5)
A1750 Installation of 4.16 kV substation to power electric drill and shovel (Year +5) 1.0y | 09-Jan-2029 | 04-Jan-2030 09-Jan-2029 | ] 04-Jan-2030
A1760  Staged increase to in-pit mine fleet (Year +1) 10y  30-Jan2025 25-Jan-2026 |  30-Jan2025 | ) 25-Jan-2026 |
A1762 Staged increase to in-pit mine fleet (Year +4) 1.0y | 15-Jan-2028 | 09-Jan-2029 15-Jan-2028 I ] 09-Jan-2029
A1764 Staged increase to in-pit mine fleet (Year +5) 1.0y 09-Jan-2029  04-Jan-2030 | | | 09-Jan-2029 C—————— | 04-Jan-2030
A1770 Construction Borrow Pit — Mining to pit bottom 1,450 masl (Year +2) 1.0y | 25-Jan-2026 | 20-Jan-2027 25-Jan-2026 | I ] 20-Jan-2027
A1780  Starter Pit— Mining to pit bottom 1,450 mas| (Year +3) 10y | 20-Jan-2027 15-Jan-2028| | | 20-Jan2027 |[C——— 15Jan2028
A1790 East Pushback 1 — Mining to pit bottom 1,460 masl (Year +4) 1.0y | 15-Jan-2028 | 09-Jan-2029 15-Jan-2028 | ] 09-Jan-2029
A1800  EastPushback 2 — Mining to 1,460 masl bench (Year +5) 10y | 09-Jan-2029 04-Jan2030 | | | | 09-Jan-2029 | 04-Jan-2030
A1810 West Pushback — Mining to 1,540 masl| bench (Year +5) 1.0y | 09-Jan-2029 | 04-Jan-2030 09-Jan-2029 I ] 04-Jan-2030
Process Facilities 5.0y 30-Jan-2025 04-Jan-2030| | * 777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777
A1820 Phase 1 commissioning and operations to 4.5 Mt per annum (Year +1) and 20y | 30-Jan-2025 20-Jan-2027 30-Jan-2025 | | ] 20-Jan-2027
5.5 Mt per annum (Year +2)
A1830 Conduct upgrades to increase throughput to12 Mt per annum (Year +5) 30y | 20-Jan-2027 04-Jan2030| | | 20-Jan-2027 | — ] 04-Jan-2030
Tailings Storage Facility (TSF) 5.0y  30-Jan-2025 04-Jan-2030
A1840  Main Dam C — Monitoring and annual raises up to 1,312 masl (Year +5) 50y | 30-Jan-2025 04-Jan2030| 30-Jan2025 e b b b b Vb 04-Jan-2030
A1850 TSF C Pond — Receipt of discharge from mine site drainage network, IECD 5.0y | 30-Jan-2025 04-Jan-2030 30-Jan-2025 | | ] 04-Jan-2030
pond, and final ECD pond
A1860 Additional receipt of discharge from water accumulated behind Main Dam D 5.0y 30-Jan2025 04-Jan-2030| 30-dan2025  C— —vn o —r o — 7 7 — 00000 | 04-Jan-2030
initial fill areas;
A1870 With Impoundment of PAG and ML waste rock and tailings Serves as process, 5.0y | 30-Jan-2025 | 04-Jan-2030 30-Jan-2025 | I ] 04-Jan-2030
water source
A1880  Main Dam D — Initial construction of Stage 1 to 1,256 masl (Year +5) 50y | 30-Jan-2025 04-Jan2030| 30-Jan205 | b b b b b b | 04-Jan-2030
A1890 Water reclaim pump systems in the TSF C Pond used to reclaim water to the 5.0y | 30-Jan-2025 04-Jan-2030 30-Jan-2025 | | ] 04-Jan-2030
mill to support ore processing
A1900 Expansion of water reclaim systems coinciding with processing facility 5.0y 30-Jan-2025 04-Jan-2030| 30-dan2025  C——iv o ——r o — 7 /0 — 7 000 | 04-Jan-2030
expansions - Siting, Const & comm (Year +5)
A1910 PAG/NAG3 waste rock disposal occurs within TSF C adjacentto MainDamC | 5.0y | 30-Jan-2025 @ 04-Jan-2030 30-Jan-2025 | | ] 04-Jan-2030
A1920 Tailing distribution systems and pipeline convey tailings to discharge location 5.0y 30-Jan-2025 04-Jan-2030| 30-Jan-2025  C —i ——0 — 0 — — — —— ] 04-Jan-2030
at west side of TSF C
A1930 IECD and pond — Operational with pumpback to the TSF C Pond 5.0y | 30-Jan-2025 | 04-Jan-2030 30-Jan-2025 04-Jan-2030
Waste Stockpiles (WSF) 5.0y 30-Jan-2025 04-Jan-2030 | | ——
A1940 Vegetation clearing, grubbing, and surface preparation as required 5.0y | 30-Jan-2025 | 04-Jan-2030 30-Jan-2025 | I ‘ ] 04-Jan-2030
[ Critical Remaining Work TASK filter: Year 1 to 5. Date Revision Checked Approved
08-Feb-2024 V.4: Prepared pursuant to: BW JNL/SEB/RT

P— summary

1 Remaining Work

Blackwater Decision Statement condition 11.2




Blackwater Gold Project
3-Year +1to Year +5

Printed: 08-Feb-2024 at 11:56

Page 2 of 3
Activity ID Activity Name Duration Start Finish 2024 2025 2026 2027 2028 2029 2030
@ oot |@|c|a|at|e@{@d||jat|2|s||at|e[ee||al|q]|as
A1950 Lower Waste Stockpile — Stockpiling to 1,450 masl (Year +5) 50y | 30-Jan-2025 | 04-Jan-2030 30-Jan-2025 | I ] 04-Jan-2030
Low Grade Ore (LGO) Stockpiles 50y  30-Jan-2025 04-Jan-2030
A1960 Vegetation clearing, grubbing, and surface preparation as required 5.0y | 30-Jan-2025 | 04-Jan-2030 o 30dan2025 | L ] 04-Jan-2030
A1970 Sg;ckpiling of LGO Stockpile (lower grade ore) to lift height 1,500 masl (Year 1.0y | 20-dJan-2027 @ 15-Jan-2028 20-Jan-2027 | ] 15-Jan-2028
+
A1980 (S\}ockpigr;g of LGO Stockpile Pile A (higher grade ore) to lit height 1,470 masl =~ 1.0y  20-Jan-2027 15-Jan-2028 | | | 20-Jan-2027 |C—— 15-Jan2028
‘ear +
Water Management Structures 50y  30-Jan-2025 04-Jan-2030
A1990  Open Pit dewatering 50y | 30-Jan-2025 04-Jan-2030| 30Jan205 | C P o b | 04-Jan-2030
A2000 WMP outflows pumped to Processing Plant and FWR 5.0y 30-Jan-2025 | 04-Jan-2030 30-Jan-2025 04-Jan-2030
Water Treatment 5.0y 30-Jan-2025 04-Jan-2030 | | — iy
A2010 Neutralization of Low Grade Ore (LGO) Stockpile runoff with lime before 50y | 30-Jan-2025 | 04-Jan-2030 30-Jan-2025 04-Jan-2030
discharging to the TSF C Pond along with tailing
A2020  Treatment of watersaccumulating in the Open Ptand unofffromthe Lower =~ 50y | 30-Jan-2025 04-Jan2030| 30-Jan2025 mC———0720merreerre bV VeV V) 04-Jan-2030
Waste Stockpile treated by Metals WTP
A2030 Treated wateris used at the milland excesstreated water conveyed to WMP 50y | 30-Jan-2025 | 04-Jan-2030 30-Jan-2025 04-Jan-2030
A2040 val\cjl(liss TSF C Pond water treatment at Membrane WTP and discharge to the 5.0y 30-Jan-2025 04-Jan-2030| 30-dan2025  C——Vin0/— 0 o — 7 07— 00 0000000 0 0 0 04-Jan-2030
Mine Service and Haul Roads 5.0y  30-Jan-2025 04-Jan-2030
A2050 Ex-pit haul roads — Expansion to service development of the pit 5.0y 30-Jan-2025 04-Jan-2030| 30-Jan2025  C— —1i - ——  — — —— 7 04-Jan-2030
A2060 In-pit haul roads — Expansion to service development of the pit 5.0y | 30-Jan-2025 | 04-Jan-2030 30-Jan-2025 04-Jan-2030
Mine Access Road (MAR) 5.0y 30-Jan-2025 04-Jan-2030 | | —
A1110 'tl)'r%e clearing, bulk excavation and grading, surfacing and installation of 5.0y | 30-Jan-2025 04-Jan-2030 30-Jan-2025 04-Jan-2030
ridges
Ready Line and Bulk Fuel Supply 10y  15-Jan-2028 09-Jan-2029| | V—
A2070 Fuel storage expanded to 300,000 L (Year +4) 1.0y 15-Jan-2028 | 09-Jan-2029 15-Jan-2028 | ] 09-Jan-2029
Ongoing Use and Maintenance 50y  30-Jan-2025 04-Jan-2030 | | ———————
A2080 Topsoil stockpiles 5.0y | 30-Jan-2025 | 04-Jan-2030 30-Jan-2025 04-Jan-2030
A2090  Central Diversion System, WMP, and FWR 50y | 30-Jan-2025 04-Jan-2030| 30Jan205 | b2 i o o b o 04-Jan-2030
A2100 Surface drainage for infrastructure 50y | 30-Jan-2025 | 04-Jan-2030 30-Jan-2025 04-Jan-2030
A2110  Mine service roads 50y | 30-Jan-2025 04-Jan-2030| 30Jan205 | i, n o b b 04-Jan-2030
A2120 Power supply and distribution 5.0y | 30-Jan-2025 04-Jan-2030 30-Jan-2025 04-Jan-2030
A2130  Explosives storage facilty 50y | 30-Jan-2025 04-Jan-2030| 30Jan2025 | b ——— e e e 04-Jan-2030
A2140 Ancillary facilities 50y | 30-Jan-2025 | 04-Jan-2030 30-Jan-2025 04-Jan-2030
A2150 Borrow pits and aggregate and concrete batch plants (Plant expansion) 5.0y 30-Jan-2025 04-Jan-2030| 30-dan2025  C——Vii/— 0 —r 0 — 7 —  — 0 0000000 04-Jan-2030
Off-Site Infrastructure 50y  30-Jan-2025 04-Jan-2030
A1690 Decommissioning of Exploration Access Road 1.0y 10-Nov-2028 05-Nov-2029| | | | 10-Nov-2028 T——————— ] 05-Nov-2029
A2160 Transmission Ine 5.0y | 30-Jan-2025 | 04-Jan-2030 30-Jan-2025 | | ‘ | 04-Jan-2030
[ Critical Remaining Work TASK filter: Year 1 to 5. Date Revision Checked Approved
08-Feb-2024 V.4: Prepared pursuant to: BW JNL/SEB/RT

1 Remaining Work

P— summary

Blackwater Decision Statement condition 11.2




Blackwater Gold Project
3-Year +1to Year +5

Printed: 08-Feb-2024 at 11:56

Page 3 of 3
Activity ID Activity Name Duration Start Finish 2024 2025 2026 2027 2028 2029 2030
@ oot |@|c|a|at|e@{@d||jat|2|s||at|e[ee||al|q]|as
A2170 Airstrip and airstrip access road — Construction and connection to Mine 5.0y | 30-Jan-2025 04-Jan-2030 30-Jan-2025 | | ] 04-Jan-2030
Access Road (MAR)
A4120 Installation of Freshwater Supply System and Pumping and Pipeline systems 5.0y | 30-Jan-2025 | 04-Jan-2030 30-Jan-2025 | | ] 04-Jan-2030
from Tatelkuz Lake
[ Critical Remaining Work TASK filter: Year 1 to 5. Date Revision Checked Approved
08-Feb-2024 V.4: Prepared pursuant to: BW JNL/SEB/RT

1 Remaining Work

P— summary

Blackwater Decision Statement condition 11.2




Blackwater Gold Project
4- Year +6 to Year +10

Printed: 08-Feb-2024 at 11:57

Page 1 of 3
Activity ID 'Activity Name | Duration | Start Finish 2029 2030 2031 2032 2033 2034 2035
@l e|at|eclvjat|@|c||at|e|@d||at|@2|c||at|e|ee||al|q]|as
4 - Year +6 to Year +10 50y  04-Jan-2030 09-Dec-2034
Open Pit 50y  04-Jan-2030 00-Dec-2034 | Y — Y
A2180 Continued clearing of pit to final pit limits 5.0y 04-Jan-2030 | 09-Dec-2034 09-Dec-2034
A2190 Extraction Method — Diesel drill and shovel; Addition of a second electric drill 1.0y | 19-Dec-2032 | 14-Dec-2033  19-Dec-2032 C—————— ] 14-Dec2033
and shovel (Year +9)
A2200 I(r\}stallatan of second 4.16 kV substation to power electric drill and shovel 1.0y | 19-Dec-2032 | 14-Dec-2033 19-Dec-2032 | ] 14-Dec-2033
‘ear +
A2210  Staged increase to in-pit mine fleet (Year +6) 10y | 04-Jan-2030 30-Dec2030|  04-Jan-2030 [ ] 30-Dec2030 |
A2212 Staged increase to in-pit mine fleet (Year +8) 1.0y | 25-Dec-2031 | 19-Dec-2032 25-Dec-2031 ] 19-Dec-2032
A2214 Staged increase to in-pit mine fleet (Year +10) 10y | 14-Dec-2033 09-Dec-2034| | | 14-Dec-2033 [ 09-Dec-2034
A2220 East Pushback 2 — Mining to pit bottom 1,380 masl bench (Year +7) 1.0y | 30-Dec-2030 | 25-Dec-2031 30-Dec-2030 | 25-Dec-2031
A2230  West Pushback — Mining to pit bottom 1,300 masl bench (Year +9) 10y  19-Dec-2032 14-Dec2033| | | 19-Dec2032 | 14-Dec2033
A2240 North Pushback 1 — Mining to 1,310 masl bench (Year +10) 1.0y | 14-Dec-2033 | 09-Dec-2034 14-Dec-2033 | ] 09-Dec-2034
A2250  North Pushback 2 — Mining to 1,410 masl bench (Year +10) 10y | 14-Dec-2033 09-Dec2034| | | 14-Dec2033 "1 09-Dec-2034
A2260 South Pushback — Mining to 1,670 masl bench (Year +10) 10y  14-Dec-2033 | 09-Dec-2034 14-Dec-2033 | ] 09-Dec-2034
Processing Plant 5.0y 04-Jan-2030 09-Dec-2034| D ——————————
A2270 Phase 2 plan commissioning and operations to 12 Mtpa (Year +6) 1.0y | 04-Jan-2030 | 30-Dec-2030 04-Jan-2030 ] 30-Dec-2030
A2280 Initiate upgrades to increase annual throughput to 20 Mtpa (Year +10) 10y  14-Dec-2033 09-Dec-2034| | 14-Dec-2033 [————————1 09-Dec-2034
A2290 West Dam — First stage lift construction to 1,345 masl including seepage 10y | 04-Jan-2030 30-Dec-2030| | 04-Jan-2030 ——— ] 30-Dec-2030 |
monitoring sump and pumpback system (Year +6)
A2300 Main Dam C — Monitoring and raises to 1,329 masl (Year +10) 1.0y | 14-Dec-2033 | 09-Dec-2034 14-Dec-2033 | ] 09-Dec-2034
A2310 TSF C Pond — Receipt of discharge from mine site drainage network, flows 50y | 04-Jan-2030 09-Dec2034 | | O4dan2030 m— —nn 0/ 00—/ 00— ] 09-Dec-2034
pumped from TSF D
A2320 Receipt of neutralized low-grade ore stockpile runoff, impoundment of PAG 1.0y | 04-Jan-2030 | 30-Dec-2030 04-Jan-2030 ] 30-Dec-2030
and ML waste rock ends during Year +6;
A2330 Continued impoundment of tailings; Serves as process water source 5.0y 04-Jan-2030  09-Dec-2034| | O4dJan-2030 ———i 0/ /00— ] (09-Dec-2034
A2340 Main Dam D — Monitoring and annual raises to 1,298 masl (Year +10) 1.0y | 14-Dec-2033 | 09-Dec-2034 14-Dec-2033 | ] 09-Dec-2034
A2350 TSF D Pond — Starting Year +7 may also receive discharge from mine site 40y | 30-Dec-2030 | 09-Dec-2034 | 30Dec2030 mC————— 7 09-Dec-2034
drainage network, ECD pond;
A2360 TSF D Pond discharge serves as process water source; Impoundment of 1.0y 04-Jan-2030 | 30-Dec-2030 04-Jan-2030 ] 30-Dec-2030
PAG and ML waste rock beginning in Year +6
A2370 Expansion of tailings distribution infrastructure in Year +6 1.0y 04-Jan-2030 | 30-Dec-2030| 04-Jan-2030 ——— ] 30-Dec-2030 |
A2380 Addition of a secondary line to the southwest end of TSF C to West Dam, 1.0y | 04-Jan-2030 | 30-Dec-2030 04-Jan-2030 ] 30-Dec-2030
operational in approximately Year +6
A2390 Installation of two pipelines to convey tailings along the crestof Main DamCto 1.0y | 30-Dec-2030  25-Dec-2031 | 30-Dec2030 T—————1 25-Dec-2031
discharge into TSF C beginning Year +7
A2400 Additional pipelines to cover PAG/NAG3 disposal area - siting and 1.0y  30-Dec-2030 | 25-Dec-2031 30-Dec-2030 | 25-Dec-2031
construction to pre-commissioning
[ Critical Remaining Work TASK filter: Year 6 to 10. Date Revision Checked Approved
08-Feb-2024 V.4: Prepared pursuant to: BW JNL /SEB/RT

1 Remaining Work

P— summary

Blackwater Decision Statement condition 11.2




Blackwater Gold Project
4- Year +6 to Year +10

Printed: 08-Feb-2024 at 11:57

Page 2 of 3
Activity ID Activity Name Duration Start Finish 2029 2030 2031 2032 2033 2034 2035
@l e|at|eclvjat|@|c||at|e|@d||at|@2|c||at|e|ee||al|q]|as
A2410 Expansion of water reclaim systems from TSF C Pond coinciding with 1.0y | 14-Dec-2033 | 09-Dec-2034 14-Dec-2033 | ] 09-Dec-2034
processing facility expansions (Year +10)
A2420 IECD and Pond — Decommissioned by PAG/NAG3 disposal area in TSF D 1.0y | 04-Jan-2030 | 30-Dec-2030 04-Jan-2030 ] 30-Dec-2030
following development of the Main Dam D (Year +6)
A2430 Final ECD — Construction and operation of dam and pond starting in Year +6; 1.0y | 04-Jan-2030 | 30-Dec-2030  04-Jan-2030 [ ] 30-Dec-2030 |
Pumpback of water to the TSF D Pond
Waste Stockpiles (WSF) 50y  04-Jan-2030 09-Dec-2034
A2440 Vegetation clearing, grubbing, and surface preparation as required 5.0y | 04-Jan-2030 | 09-Dec-2034 04-Jan-2030 09-Dec-2034
A2450 Lower Waste Stockpile — Expansion to ultimate 1,470 masl (Year +8); 3.0y | 25-Dec-2031 09-Dec-2034 25-Dec-2031 ] 09-Dec-2034
completion of stockpiling (Year +10)
A2460 Upper Waste Stockpile — Grubbing and site prep, foundation prep, and water 10y | 14-Dec-2033 09-Dec2034| | 14-Dec-2033 1 09-Dec-2034
management construction (Year +10)
Low Grade Ore (LGO) Stockpile 50y  04-Jan-2030 09-Dec-2034
A2470 Vegetation clearing, grubbing, and surface preparation, as required 5.0y | 04-Jan-2030 | 09-Dec-2034 09-Dec-2034
A2480 Stockpiling of LGO Stockpile (lower grade ore) to lift height 1,520 masl (Year 1.0y | 25-Dec-2031 | 19-Dec-2032 25-Dec-2031 ] 19-Dec-2032
+8)
A2490 Stockpiling of LGO Stockpile Pile A (higher grade ore) to lift height 1,480 masl 10y | 25-Dec-2031 19-Dec2032| | 25-Dec-2031 [T———————— ] 19-Dec2032
(Year +8)
Water Management Structures 50y | 04-Jan-2030 09-Dec-2034
A2500 Open Pit dewatering 5.0y | 04-Jan-2030 @ 09-Dec-2034 04-Jan-2030
A2510 Northern Diversion System const, collection channels, water transfer pond, 1.0y | 04-Jan-2030 | 30-Dec-2030 04-Jan-2030
intake structure and pipeline to FWR Year +6
A2520 Relocation of Central Diversion System infrastructure to Phase 2 positions to 1.0y | 04-Jan-2030 | 30-Dec-2030 © 04-Jan2030 ] ] 30-Dec-2030 |
the WMP (Year +6)
Mine Service and Haul Roads 50y  04-Jan-2030 09-Dec-2034
A2530 In-pit Haul Roads — Expansion to service pit expansion 50y | 04-Jan-2030 09-Dec2034| 04-Jan2030 o /—lpi 0 0 0o—r  —r  —— 0 — ) 09-Dec-2034
Power Supply and Distribution 50y  04-Jan-2030 09-Dec-2034
A2540 Expansion of power distribution network to Processing Plant for increased 5.0y | 04-Jan-2030 09-Dec-2034 O4-dan2030 — —0n 0/ — 00— 0 09-Dec-2034
throughput
A2550 Expansion of power distribution network to Open Pit for addition of electric 5.0y | 04-Jan-2030 09-Dec-2034 04-Jan-2030 09-Dec-2034
driling and shovel extraction
Ready Line and Bulk Fuel Supply 10y  19-Dec-2032 14Dec2033| | .~ ve-——
A2560 Fuel storage expanded to 675,000 L (Year +9) 1.0y | 19-Dec-2032 = 14-Dec-2033
Water Treatment 5.0y  04-Jan-2030 09-Dec-2034
A2570 Neutralization of Low Grade Ore (LGO) Stockpile runoff with lime before 5.0y | 04-Jan-2030 09-Dec-2034 04-Jan-2030 09-Dec-2034
discharging to the TSF C Pond along with tailing
A2580 Treatment of watersfrom the Open Pit and runoff from the Upper Lower 5.0y | 04-Jan-2030 09-Dec-2034 " 04dan2030 Io0o—o—o0Oin—/—— 00— 09-Dec2034
Waste stockpiles treated at the Metals WTP
A2590 Treated wateris used at the milland excesstreated water conveyed to WMP 50y | 04-Jan-2030 09-Dec-2034 04-Jan-2030 ] 09-Dec-2034
[ Critical Remaining Work TASK filter: Year 6 to 10. Date Revision Checked Approved
08-Feb-2024 V.4: Prepared pursuant to: BW JNL /SEB/RT

1 Remaining Work
P— summary

Blackwater Decision Statement condition 11.2




Blackwater Gold Project
4- Year +6 to Year +10

Printed: 08-Feb-2024 at 11:57

Page 3 of 3
Activity ID Activity Name Duration Start Finish 2029 2030 2031 2032 2033 2034 2035

@l e|at|eclvjat|@|c||at|e|@d||at|@2|c||at|e|ee||al|q]|as

A2600 5&(&%35 TSF C Pond water treatment at Membrane WTP and discharge o the 5.0y | 04-Jan-2030 ' 09-Dec-2034 04-Jan-2030 ] 09-Dec-2034

Ongoing Use and Maintenance 50y  04-Jan-2030 09-Dec-2034
A2610 Topsoil stockpiles erosion control and invasive plant management 5.0y 04-Jan-2030 = 09-Dec-2034| | O4Jan-2030 ——n 90— —7 —— 7 — 7 | 09-Dec-2034
A2620 Central and Northern Diversion systems and Central Water Transfer Pond 5.0y | 04-Jan-2030  09-Dec-2034 04-Jan-2030 09-Dec-2034
North and South Interception trenches
A2630  Pitdewatering 50y | 04-Jan-2030 09Dec2034| O4Jan2030 M /—ri o —r b o 09-Dec-2034
A2640 Fresh Water Reservoir (FWR) 5.0y | 04-Jan-2030 @ 09-Dec-2034 04-Jan-2030 09-Dec-2034
A2650 Surface drainage for Infrastructure 5.0y 04-Jan-2030 = 09-Dec-2034| | O4Jan-2030 —— 00— 90—2— — 70— — 7 | 09-Dec-2034
A2660 Mine service roads 5.0y | 04-Jan-2030 | 09-Dec-2034 04-Jan-2030 09-Dec-2034
A2670  Ex-pithaul roads 50y | 04-Jan-2030 09-Dec2034| 04-Jan2030 —— —i— —— 0 — 00— ] | 09-Dec-2034
A2680 Power supply and distribution to other mine site components 5.0y | 04-Jan-2030 @ 09-Dec-2034 04-Jan-2030 09-Dec-2034
A2690  Explosives storage facility 50y | 04-Jan-2030 09Dec2034| O4-Jan2030 M /—r o Vb o o 09-Dec-2034
A2700 Ancillary structures 5.0y | 04-Jan-2030 @ 09-Dec-2034 04-Jan-2030 09-Dec-2034
A2710 Borrow pits and aggregate and concrete batch plant (Plant expansion) 5.0y 04-Jan-2030 = 09-Dec-2034| | O4Jan-2030 ——0—n 9099—— 7 — 7 — 7 | 09-Dec-2034
Off-Site Infrastructure 5.0y  04-Jan-2030 09-Dec-2034
A2720  Transmission Ine 50y | 04-Jan-2030 09-Dec2034| 04-Jan2030 — —ri —0r — 7 — — — ] | 09-Dec-2034
A2730 Freshwater supply system (FWSS) intake, pump stations and pipeline 5.0y | 04-Jan-2030 | 09-Dec-2034 04-Jan-2030 09-Dec-2034
A2740 Airstrip and airstrip access road 5.0y 04-Jan-2030 = 09-Dec-2034| | O4dJan-2030 ——— —r ——/— 0 ——— 7 | 09-Dec-2034
[ Critical Remaining Work TASK filter: Year 6 to 10. Date Revision Checked Approved

08-Feb-2024 V.4: Prepared pursuant to: BW JNL /SEB/RT

1 Remaining Work

P— summary

Blackwater Decision Statement condition 11.2




Blackwater Gold Project

5-Year +11 to Year +18

Printed: 08-Feb-2024 at 11:58

Page 1 of 2
Activity ID ' Activity Name | Duration | Start Finish 2033 2034 2035 2036 2037 2038 2039 2040 2041 2042 2043 2044 2045 2046 |04
qjalal (Y alalq|q|q[q[q|q|q[a]alalq|q| aalalq|q|q[a]a| o[ a[a]alalq|q a|alalq[q[a]a]a] a[aalala] o[ Y a|q|qlq[aa] a[q[]
5 - Year +11 to Year +18 110y  09-Dec-2034 12-Oct-2045
Open Pit 8.0y  09-Dec-2034 28-Oct-2042
A2750 Extraction Method — Diesel drill and shovel, and electric drill and shovel 8.0y 09-Dec-2034  28-Oct-2042 | 09-Deg-2034 | ] 28-Oct-2042
A2760 Staged decrease to in-pit mine fleet (Year +15, Year +16, Year +17, Year +18) . 4.0y  18-Nov-2038 28-Oct2042 | | | - 18Nov-2038 T————————— ] 28-Oct2042
A2770 North Pushback 1 — Mining to pit bottom 1,260 masl bench (Year +11) 10y | 09-Dec-2034 04-Dec-2035| 09-Dec-2034 [ 04-Dec-2035
A2780  North Pushback 2 — Mining to pit bottom 1,140 mas| bench (Year +14) 10y  23-Nov-2037 18Nov2038| | | 23-Nov-2037 [——= 18Nov2038
A2790 South Pushback — Mining to pit bottom 1,160 masl bench (Year +18) 1.0y 02-Nov-2041  28-Oct-2042 02-Nov-2041 [ 28-Oct-2042
Processing Plant 1.0y 09-Dec-2034 04-Dec-2035| | = we——
A2800 Phase 3 of plant commissioning and operations to 20 Mtpa (Year +11) 1.0y | 09-Dec-2034 04-Dec-2035| 09-Dec-2034 04-Dec-2035
Tailings Storage Facility (TSF) 11.0y  09-Dec-2034 12-Oct-2045
A2810 I(\<I(ain De;r;)C — Monitoring and annual raises to final elevation of 1,353 masl 8.0y | 09-Dec-2034 | 28-Oct-2042 | 09-Dec-2034 | ] 28-Oct-2042
ear +
A2820 West Dam — Monitoring and raised to final elevation of 1,353 masl (Year +12) 1.0y | 04-Dec-2035 28-Nov-2036 | 04-Deg-2035 I 28-Nov-2036
A2830 Saddle Dam — Initial const to 1,337 masl (Year +12) raise in two stages tofinal| 7.0y | 04-Dec-2035 | 28-Oct-2042 04-Dec-2035 I ] 28-Oct-2042
elev of 1,353 masl by Year +18)
A2840 TSF C Pond — Receipt of mine site drainage & Open Pit; Impoundment of 11.0y | 09-Dec-2034 = 12-Oct-2045 09Deg2034 — —1 — — ] 12-0ct-2045
tailings ends in approx Year +21
A2850 TSF C Pond — Serves as process water source. 80y | 09-Dec-2034 28-Oct-2042 | 09Dec2034 B {‘ 7777777777777777777777777777777777777777777777777777777777777777777777777777777777 - 2800t2042 7777777777777777777777777777
A2860 Main Dam D — Monitoring and annual raises to the ultimate build of 1,324 7.5y | 09-Dec-2034 | 01-May-2042 | 09-Dec-2034 I ] 01-May-2042
masl (Year +18)
A2870 TSF D Pond - Receipt of mine site drainage network, ECD Pond, & Open Pit 9.0y | 09-Dec-2034 | 23-Oct-2043 | 09-Dec-2034 | ] 23-Oct-2043
until Year +19
A2880 TSF D Pond - Impoundment of PAG; Serves as process water source 9.0y | 09-Dec-2034| 23-Oct-2043 09Dec2034l‘l2300t2043 777777777777777777
A2890 ECI:DI(D) r?gd Pond— Monitoring of dam and pond; Pumpback of water to the TSF = 11.0y | 09-Dec-2034 = 12-Oct-2045 | 09-Dec-2034 | ] 12-Oct-2045
Waste Stockpiles (WSF) 80y  09-Dec-2034 28-Oct2042 | | W—V 7777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777
A2900 Lower Waste Stockpile — Resloping, geotechnical stabilization, and monitoring| 8.0y | 09-Dec-2034 = 28-Oct-2042 | 09-Deg-2034 I ] 28-Oct-2042
A2910 Upper Waste Stockpile — Expansion to 1,620 masl lift with cessation of 10y | 02-Nov-2041 28-Oct2042| | |  02Nov2041 C——3 28Oct2042
stockpiling (Year +18)
Low Grade Ore (LGO) Stockpile 80y  09-Dec-2034 28-Oct-2042
A2920 Vegetation clearing, grubbing, and surface preparation as required 8.0y 09-Dec-2034 | 28-Oct-2042
A2930 Stockpiling of LGO Stockpile to lift height 1,540 masl (Year +13) 1.0y @ 28-Nov-2036 23-Nov-2037 28-Nov-2036 1 23-Nov-2037
A2932 Stockpiling of LGO Stockpile to lift height 1,520 masl (Year +18) 1.0y | 02-Nov-2041 28-Oct-2042 0 02Nov2041 C——— 28-Oct2042
A2940 Stockpiling of LGO Stockpile Pile A to lift height 1,480 masl (Year +13) 1.0y | 28-Nov-2036 23-Nov-2037 28-Nov-2036 [ 23-Nov-2037
[ Critical Remaining Work TASK filter: Year 11 to 18. Date Revision Checked Approved
08-Feb-2024 V.4: Prepared pursuant to: BW JNL/SEB/RT

1 Remaining Work

P— summary

Blackwater Decision Statement condition 11.2




Blackwater Gold Project
5-Year +11 to Year +18

Printed: 08-Feb-2024 at 11:58

Page 2 of 2
Activity ID Activity Name Duration Start Finish 2033 2034 2035 2036 2037 2038 2039 2040 2041 2042 2043 2044 2045 2046 |04
qjalal (Y alalq|q|q[q[q|q|q[a]alalq|q| aalalq|q|q[a]a| o[ a[a]alalq|q a|alalq[q[a]a]a] a[aalala] o[ Y a|q|qlq[aa] a[q[]
A2942 ?}tc\)(fal;r:‘iIEgSof LGO Stockpile Pile A height 1,480 masl, handling to commence 1.0y | 18-Nov-2038 = 13-Nov-2039 18-Nov-2038 [C—1 13-Nov-2039
A2950 Low Grade Ore (LGO) Stockpile Pile A will be depleted by Year +18 8.0y 09-Dec-2034 | 28-Oct-2042 28-0Oct-2042
Water Treatment 80y  00-Dec-2034 28-0Ct2042 | | — e ————————]
A2960 Neutralization of Low Grade Ore (LGO) Stockpile runoff with lime before 8.0y | 09-Dec-2034 28-Oct-2042 28-Oct-2042
discharge along with tailings to TSF C
A2970 Treatment of waters from the Open Pit and runoff from the Upper and Lower 8.0y | 09-Dec-2034 | 28-Oct-2042 09De¢2034 M —0o o —r o ] 28-Oct-2042
Waste Stockpiles treated by Metals WTP
A2980 Metals WTP treated water is used at the mill and excess treated water 8.0y | 09-Dec-2034 | 28-Oct-2042 | 09-Dec-2034 | ] 28-Oct-2042
conveyed to WMP
A2990  Excess TSF C Pond water treatment at Membrane WTP and discharge o he . 8.0y | 09-Dec-2034 28-Oct-2042 | 09-De¢2034 M > ] 28-Oct2042
WMP, if req'd due to prevailing climate condition
Water Management Structures 1.0y 04-Dec-2035 28-Nov-2036 p—
A3000  Water Management Pond relocated to accommodate cortinued filngof TSF |~ 1.0y | 04-Dec-2035 28-Nov-2036| | 04-Deg-2035 C———1 28-Nov-2036
C (Year +12)
Mine Service and Haul Roads 80y  09-Dec-2034 28-Oct-2042
A3010 In-pit haul roads — Expansion to service pit expansion 8.0y | 09-Dec-2034| 28-Oct-2042 20U M 28-Oct2042
Components Ongoing Use and Maintenance 80y  09-Dec-2034 28-Oct-2042
A3020 Topsoil stockpiles 8.0y 09-Dec-2034 28-Oct-2042 03 ] 28-Oct2042 =
A3030 Central and Northern Diversion Systems 8.0y 09-Dec-2034  28-Oct-2042 28-Oct-2042
A3040 ECD, interception trenches, and pumpback system 8.0y | 09-Dec-2034| 28-Oct-2042 e —— ) X 0 Yo %71 2
A3050 FWR 8.0y | 09-Dec-2034| 28-Oct-2042 28-0ct-2042
A3060 Surface drainage for infrastructure 8.0y | 09-Dec-2034| 28-Oct-2042 - 28-Oct2042
A3070 Mine service roads 8.0y 09-Dec-2034 28-Oct-2042 28-Oct-2042
A3080 Ex-pit haul roads 8.0y 09-Dec-2034 28-Oct-2042 - " 28-Oct2042 ==
A3090 Power supply and distribution 8.0y 09-Dec-2034 28-Oct-2042 28-Oct-2042
A3100 Explosives storage facility 8.0y | 09-Dec-2034| 28-Oct-2042 e —— ) X 0 Yo %71 2
A3110 Ancillary facilities 8.0y | 09-Dec-2034| 28-Oct-2042 28-0ct-2042
A3120 Borrow pits and aggregate sources 8.0y | 09-Dec-2034| 28-Oct-2042 e —— ) X 0 Yo %71 2
Off-Site Infrastructure 8.0y 09-Dec-2034 28-Oct-2042
A3130 Transmission Ine 8.0y | 09-Dec-2034| 28-Oct-2042 04— 28Oct2042 =
A3140 FWSS pumphouse and pipeline 8.0y 09-Dec-2034  28-Oct-2042 | 09-Dec-2034 I S —— 28-Oct-2042
A3150 Airstrip and airstrip access road 8.0y 09-Dec-2034 | 28-Oct-2042 28-Oct-2042
[ Critical Remaining Work TASK filter: Year 11 to 18. Date Revision Checked Approved
08-Feb-2024 V.4: Prepared pursuant to: BW JNL/SEB/RT

1 Remaining Work

P— summary

Blackwater Decision Statement condition 11.2




Blackwater Gold Project
6 - Year +19 to Year +23

Printed: 08-Feb-2024 at 11:58

Page 1 of 2
Activity ID 'Activity Name | Duration | Start Finish 2042 2043 2044 2045 2046 2047 2048
|t ot |2 | |ad|at [@2|as|aa|ar|@2|a3||al|e2|@|at|al|@|a3|[a4|al|@|a|a|ar|q 3
B4 “ter Gold Proie 28-Oct-2042 | 02-Oct-2047
6 - Year +19 to Year +23 50y  28-Oct-2042 02-Oct-2047
Open Pit 50y  28-0ct2042 02-OCt2047 | | N — Y
A3160 Decommissioning of mine fleet and electrical distribution system, de-watering 50y | 28-Oct-2042 | 02-Oct-2047 28-Oct-2042 02-Oct-2047
wells, sumps, and related works
A3170 Initiate filing of Pit Lake (See Water ManagementStructures) 50y | 28-Oct-2042 02-Oct2047 |  |: 28-Oct-2042 [ —————————— 02-Oct-2047
Processing Plant 50y  28-Oct-2042 02-Oct-2047
A3180 Miling of Low Grade Ore (LGO) Stockpile reclaim at 20 Mt per annum (Year 50y | 28-Oct2042 02-Oct2047 |  |: 280ct2042 —C— — ] 02-Oct-2047
+19 to Year +22)3
Tailings Storage Facility (TSF) 50y  28-Oct-2042 02-Oct-2047
A3190  West Dam — Monitoring and maintenance 50y | 28-Oct2042 02-Oct-2047 28-Oct-2042 ——1 02-Oct-2047
A3200 Main Dam C — Monitoring and maintenance of dam 50y | 28-Oct-2042 | 02-Oct-2047 28-Oct-2042 L ‘ 02-Oct-2047
A3210 TSF C Pond — Conveyance of supernatant to Open Pit starting Year +19; 50y | 28-Oct-2042 | 02-Oct-2047 280ct2042 0o 0—rn0 — 0 0 00— | 02-Oct-2047
Serves as process water source;
A3220 TSF C Pond - tailings infill ceases Year +21 3.0y | 28-Oct-2042 | 12-Oct-2045 28-Oct-2042 | ] 12-Oct-2045
A3230 Main Dam D — Monitoring and maintenance and raised to final elevation of 1.0y | 23-Oct-2043 | 17-Oct-2044 23-Oct-2043 [ ] 17-Oct2044 |
1,331 masl (Year +20)
A3240 TSF D Pond — Receipt from mine site drainage network; impoundment of 3.0y | 17-Oct-2044 | 02-Oct-2047 17-Oct-2044 | ] 02-Oct-2047
PAG, impoundment of tailings starting in Year +21
A3250 TSF D Pond — serves as process water source 3.0y 17-Oct-2044  02-Oct2047 | | | 70ct2044 T—— — 0 | 02-Oct-2047
A3260 ECD and Pond — Monitoring of dam and pond; Conveyance of captured 50y | 28-Oct-2042 | 02-Oct-2047 28-Oct-2042 | ] 02-Oct-2047
flows to Open Pit starting Year +19
Waste Stockpiles (WSF) 50y  28-Oct2042 02-0Ct2047 | | | —— e —————
A3270 Lower Waste Stockpile — Resloping, geotechnical stabilization, and monitoring. 5.0y | 28-Oct-2042 | 02-Oct-2047 28-Oct-2042 02-Oct-2047
A3280  UpperWaste Stockpie — Resloping, geotechnical stabilization, and monitoring 5.0y | 28-Oct-2042 | 02-Oct-2047 | | 28-Oct-2042 = 1 02-Oct-2047
Low Grade Ore (LGO) Stockpile 50y  28-Oct-2042 02-Oct-2047
A3290 Re-handling of ore to Processing Plant with depletion by Year +23 50y | 28-Oct-2042 | 02-Oct-2047 28-Oct-2042 ] (02-Oct-2047
A3300 Closure and progressive reclamation 50y | 28-Oct-2042 | 02-Oct-2047 28-Oct-2042 02-Oct-2047
Water Management Structures 50y  28-Oct-2042 02-Oct-2047
A3310 Pit Lake — Filing with natural groundwater and TSF C Pond supernatant (Year 4.0y | 23-Oct-2043 | 02-Oct-2047 23-Oct-2043 [ ] 02-Oct-2047
+20 to Year +23), and ECD Pond
A3320  LowerWaste Stockpile runoff directed to TSF C Pond and Upper Waste 50y | 28-Oct2042 02-Oct2047 | | 280ct2042 C——riviiii oo Ve | 02-Oct-2047
Stockpile runoff directed to Open Pit
A3330 Continued operation of FWR for mill processing supply and Davidson Creek 5.0y | 28-Oct-2042 | 02-Oct-2047 28-Oct-2042 [ ] 02-Oct-2047
instream flow needs (IFN)
A3340 Continued operation of the Central and Northern Diversion Systems with 50y | 28-Oct2042 02-Oct2047 | | 280ct2042 0o 04— o o— 0 00— ] 02-Oct-2047
water conveyed to the WMP and FWR, respectively
1 Critical Remaining Work TASK filter: Year 19 to 23. Date Revision Checked Approved
08-Feb-2024 V.4: Prepared pursuant to: BW JNL/SEB/RT

1 Remaining Work
P— summary

Blackwater Decision Statement condition 11.2




Blackwater Gold Project
6 - Year +19 to Year +23

Printed: 08-Feb-2024 at 11:58

Page 2 of 2
Activity ID Activity Name Duration Start Finish 2042 2043 2044 2045 2046 2047 2048
|t ot |2 | |ad|at [@2|as|aa|ar|@2|a3||al|e2|@|at|al|@|a3|[a4|al|@|a|a|ar|q 3
A3350 Continued operation of the lime neutralization for Low Grade Ore (LGO) 5.0y | 28-Oct-2042 | 02-Oct-2047 28-Oct-2042 [ ] 02-Oct-2047
Stockpile runoff
A3360 Metals treatment for pit dewatering, the Upper and Lower Waste Stockpiles 50y | 28-Oct-2042 | 02-Oct-2047 28-Oct-2042 [ ] 02-Oct-2047
not required.
A3370 Pit water will be allowed to naturally flow into the Open Pit to aid in pit filing. 50y | 28-Oct2042 02-Oct2047 |  |: 280ct2042 D009 00 00— 0 0 0 | 02-Oct-2047
A3380 Lower WSP water will be directed to the TSF; Upper WSP water will be 50y | 28-Oct-2042 | 02-Oct-2047 28-Oct-2042 | ] 02-Oct-2047
directed to the Open Pit and TSF.
A3390 Membrane treatment of excess TSF C water not required as it wil be pumped . 5.0y | 28-Oct-2042  02-Oct-2047 | | 28-Oct-2042 [
to the Open Pit to aid in pit filing
Mine Service and Haul Roads 50y  28-Oct-2042 02-Oct-2047
A3400 Ex-pit haul roads — Progressive closure and reclamation 50y | 28-Oct2042 02-Oct2047 |  |: 28-Oct-2042 [ e
A3410 I(r\l(-é)ei]trrﬁlg)roads — Closure and progressive inundation of in-pit haul roads 1.0y | 28-Oct-2042 | 23-Oct-2043 28-Oct-2042 [ ] 23-Oct-2043
Power Supply and Distribution 50y 28-0ct2042 02-0Ct2047 | | ——————
A3420 Decommissioning of electrical distribution to Open Pit for drills and shovels 50y | 28-Oct-2042 | 02-Oct-2047 28-Oct-2042 02-Oct-2047
Explosives Storage Facility 50y  28-Oct-2042 02-Oct-2047
A3430 Progressive closure and reclamation 50y | 28-Oct-2042 | 02-Oct-2047 28-Oct-2042 02-Oct-2047
Components Ongoing Use and Maintenance 5.0y  28-Oct-2042 02-Oct-2047
A3440 Topsoil stockpiles 50y | 28-Oct-2042 | 02-Oct-2047 28-Oct-2042 02-Oct-2047
A3450 Central and Northern Diversion Systems 50y | 28-Oct2042 02-Oct2047 |  |: 28-Oct-2042 [ 1 02-Oct-2047
A3460 ECD, interception trenches, and pumpback system 5.0y | 28-Oct-2042 | 02-Oct-2047 28-Oct-2042 02-Oct-2047
A3470  FWR Surface drainage for infrastructure 50y | 28-Oct2042 02-Oct2047 |  |: 28-Oct-2042 [ 7 02-Oct-2047
A3480 Mine service roads 50y | 28-Oct-2042 | 02-Oct-2047 28-Oct-2042 02-Oct-2047
A3490  Power supply and distribution 50y | 28-Oct2042 02-Oct2047 | | 28-Oct-2042 [ 1 02-Oct-2047
A3500 Ancillary facilities 50y | 28-Oct-2042 | 02-Oct-2047 28-Oct-2042 02-Oct-2047
A3510 Borrow pits and aggregate sources 50y | 28-Oct2042 02-Oct2047 |  |: 28-Oct-2042 [ ————————— 02-Oct-2047
Off-Site Infrastructure 5.0y 28-0Oct-2042 = 02-Oct-2047
A3520  Transmission Line 50y | 28-Oct2042 02-Oct2047 | | P N0 e 11— X ¢l 2 Y
A3530 FWSS pumphouse and pipeline 5.0y | 28-Oct-2042 | 02-Oct-2047 28-Oct-2042 L 02-Oct-2047
A3540 Airstrip and airstrip access road 50y | 28-Oct-2042 | 02-Oct-2047 28-Oct-2042 | ‘ ] 02-Oct-2047
[ Ciitical Remaining Work TASK filter: Year 19 to 23. Date Revision Checked Approved
08-Feb-2024 V.4: Prepared pursuant to: BW JNL/SEB/RT

1 Remaining Work
P— summary

Blackwater Decision Statement condition 11.2




Blackwater Gold Project
7 - Year +24 to Year +45

Printed: 08-Feb-2024 at 11:59

1 Remaining Work

P— summary

Page 1 of 4
Activity ID 'Activity Name | Duration | Start Finish 16 2047 2048 2049 2050 2051 2052 2053 2054
Q3|ad|ar|@2|a3|a4|at|@2|@3|q4|at[Q2|a3|as|Ql [@2]|@3 |4 |at [@2| Q3|4 [al [@2|a3|a4[Qr|@2|a3|a4[at |2
=1C ate sld Proie 0 02-Oct-2047 08 069
7 - Year +24 to Year +45 220y 02-Oct-2047 08-Jun-2069
Open Pit 220y  02-Oct-2047 08-Jun-2069 | | — e ——
A3550 Filing of Pit Lake to be completed (Year +45) 220y  02-Oct-2047 08-Jun-2069 02-Oct-2047

Processing Plant 220y  02-0CH2047 08-JUN-2080 | e ————————
A3560 Decommissioning (Year +24 and Year +25) 20y  02-Oct-2047 21-Sep-2049 02-Oct-2047 ] 21-Sep-2049
A3562 Reclamation (Year +26 onwards) 200y 21-Sep-2049 08-Jun2069| M8ep204y —— —n —k8 ———

Tailings Storage Facility (TSF) 220y  02-Oct-2047 08-Jun-2069
A3570 Reclamation of dams/tailings beaches 220y 02-Oct2047 08-Jun-2069 | 020ct2047 C—— —

Waste Stockpiles (WSF) 220y 02-Oct-2047 08-Jun-2069
A3580 Lower Waste Stockpile — Rehandling material for reclamation purposes 220y 02-Oct2047 08-Jun2069 | eoct2ly7 m}m————————— 0 0 0

followed by reclamation and monitoring
A3590 Upper Waste Stockpile — Reclamation followed by monitoring 220y 02-Oct-2047 08-Jun-2069 02-Oct-2047

Low Grade Ore (LGO) Stockpile 220y  02-Oct2047 08-JUn-2080 | N e ———————
A3600 Reclaimed with monitoring and maintenance as required 220y 02-Oct-2047 08-Jun-2069 02-Oct-2047

Topsoil Stockpiles 10y  21-Sep-2049 16-Sep-2050/ e -—— ;599>
A3610 Handling and distribution of salvaged soil with eventual closure and 1.0y  21-Sep-2049 16-Sep-2050 21-Sep-2049 1 16-Sep-2050

reclamation of the stockpiles (Year +26)

Mine Service and Haul Roads 220y  02-0CH2047 08-JUN-2080 | e ————————
A3620 Operation and maintenance of roads needed for the Closure phase 220y  02-Oct2047 08-Jun-2069 | 02-Oct2047 —————————— I — E— I —
A3630 Decommissioning and reclamation of other roads 220y  02-Oct-2047 08-Jun-2069 02-Oct-2047

Power Supply and Distribution 220y 02-Oct-2047 08-Jun-2069
A3640 Operation and maintenance of power supply and distribution needed for the 220y 02-Oct2047 08-Jun-2069 | 020ct2047 m—C——— —

Closure phase
A3650 Decommissioning and reclamation of other components of the power supply ~ 22.0y  02-Oct-2047 08-Jun-2069 02-Oct-2047

Ancillary Structures 200y 21-Sep-2049 08-Jun2069| e -—-——mmm
A3660 Helipad — Decommissioning and reclamation (Year +25) 1.0y 21-Sep-2049 16-Sep-2050
A3670 Camp Facilities — Decommissioning and reclamation (Year +26) 1.0y 16-Sep-2050 11-Sep2051| 16-Sep-2050 [ 11-Sep-2051
A3680 Construction Laydown Areas — Decommissioning and reclamation (Year +26) 1.0y = 16-Sep-2050 11-Sep-2051 16-Sep-2050 E 11-Sep-2051
A3690 Truck shopMine office — Modification for vehicle servicing, fuel storage and 10y  16-Sep-2050 11-Sep-2051| 16-Sep-2050 —————3 11-8ep2051 |

dispensing, for Closure Phases (Year +26)
A3700 Mine site shop, warehousing, offices and accommodations for Closure 1.0y  16-Sep-2050 11-Sep-2051 16-Sep-2050 """ 11-Sep-2051
Phases (Year +26)
A3710 Fyeady Iég])e and Bulk Fuel Storage area — Decommissioning and reclamation 1.0y~ 16-Sep-2050 11-Sep-2051| 16-Sep-2050 —————3J M-8ep-2051 |
ear +
A3720 Waste Management Faciliies — Decommissioning and reclamation (Year +26) 1.0y  16-Sep-2050 11-Sep-2051 16-Sep-2050 1 11-Bep-2051
[ Ciitical Remaining Work TASK filter: WBS . Date Revision Checked Approved
08-Feb-2024 V.4: Prepared pursuant to: BW JNL/SEB/RT

Blackwater Decision Statement condition 11.2




BIaCkwater GOId PrOjeCt Printed: 08-Feb-2024 at 11:59

7 - Year +24 to Year +45

Page 2 of 4

54 2055 2056 2057 2058 2059 2060 2061 2062 2063 2064 2065 2066 2067 2068 2069 2070

Q3|4 |ar|@2|as3|a4|at|a2|a3|a4|Qt[@2|a3|a4]ar|@2|{@3 |4 |at|@2|@3|a4|Qt [Q2| Q3|4 [Ql[@2[@3 |4 |Qt|q2|a3|4[al [Q2|a3| Q4|1 @2|a3|a4|at |2 @3 |4 |at|Q2|a3|a4|Ql[@2|@3 |4 |Q1|Q2| Q3| Q4 |Qt Q2| Q3|4 [Q1 | Q2|3

08-Jun-2069

08-Jun-2069

08-Jun-2069

08-Jun-2069

08-Jun-2069

08-Jun-2069

: 08-Jun-2069
”””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””” 08-Jun-2069

08-Jun-2069

08-Jun-2069

[C——1 Critical Remaining Work TASK filter: WBS . Date Revision Checked Approved

— Remaining Work 08-Feb-2024 V.4: Prepared pursuant to: BW JNL/SEB/RT

Blackwater Decision Statement condition 11.2
P— summary




Blackwater Gold Project
7 - Year +24 to Year +45

Printed: 08-Feb-2024 at 11:59

Page 3 of 4
Activity ID Activity Name Duration Start Finish 16 2047 2048 2049 2050 2051 2052 2053 2054
Q3|ad|ar|@2|a3|a4|at|@2|@3|q4|at[Q2|a3|as|Ql [@2]|@3 |4 |at [@2| Q3|4 [al [@2|a3|a4[Qr|@2|a3|a4[at |2
A3730 Potable and fire water supplies — Decommissioning and reclamation (Year 1.0y  16-Sep-2050 11-Sep-2051 16-Sep-2050 11-8ep-2051
+26)
A3740 Communications — Decommissioning and reclamation (Year +27) 1.0y 11-Sep-2051 05-Sep-2052 11-$ep-2051 C——— 1 05-8ep-2052
A3750 Security - Replace manned gatehouse with security gate and fencing (Year 170y  05-Sep-2052 08-Jun-2069
+27 to Year +44)
Borrow Pits, Aggregate Screening and Concrete Batch Plants 10y  11-Sep-2051 05-Sep-2052
A3760 Decommissioning and reclamation (Year +27) 1.0y 11-Sep-2051 05-Sep-2052 Sep-2052
Off-Site Infrastructure 220y 02-Oct-2047 08-Jun-2069
A3770 Airstrip and airstrip access road — Decommissioning and reclamation (Year 1.0y 02-Oct-2047 26-Sep-2048 | 02-Oct-2047 ) 267-787@5270473 77777777777777777777777777777777777777777777777777777777777777777777777777777777777777777
+25
A3780 FWSS pumphouse and pipeline — Decommissioning and reclamation (Year 1.0y 13-Jun-2068 08-Jun-2069
+45)
A3790 Transmission Line — Operation and maint for water treatment plants at mine 220y 02-Oct2047 08-Jun2069 | 2OQct2047 [ [ bk ———

site then decommissioning and reclamation

[ Critical Remaining Work
1 Remaining Work
P— summary

TASK filter: WBS .

Date

Revision

Checked

Approved

08-Feb-2024

V.4: Prepared pursuant to:

BW

JNL / SEB/RT

Blackwater Decision Statement condition 11.2




Blackwater Gold Project
7 - Year +24 to Year +45

Printed: 08-Feb-2024 at 11:59

Page 4 of 4
54 2055 2056 2057 2058 2059 2060 2061 2062 2063 2064 2065 2066 2067 2068 2069 2070
Q3|4 |ar|@2|as3|a4|at|a2|a3|a4|Qt[@2|a3|a4]ar|@2|{@3 |4 |at|@2|@3|a4|Qt [Q2| Q3|4 [Ql[@2[@3 |4 |Qt|q2|a3|4[al [Q2|a3| Q4|1 @2|a3|a4|at |2 @3 |4 |at|Q2|a3|a4|Ql[@2|@3 |4 |Q1|Q2| Q3| Q4 |Qt Q2| Q3|4 [Q1 | Q2|3

1 Remaining Work
P— summary

13-Jun-2068 [ 08-Jun-2069
- 08-Jun-2069
[ Critical Remaining Work TASK filter: WBS . Date Revision Checked Approved
08-Feb-2024 V.4: Prepared pursuant to: BW JNL/SEB/RT

Blackwater Decision Statement condition 11.2




BIaCkwater GOId PrOjeCt Printed: 08-Feb-2024 at 12:00

8 - Post Closure Year +46

Page 1 of 1
Activity ID ["Activity Name | Duration | Start ' Finish 2069 2070
Q2 | Q3 Q4 Qf Q2 Q3
Blackwater Gold Project P —————
8 - Post Closure Year +46 1.0y  08-Jun-2069 03-Jun-2070 V—'—'—'——'————'——W
Open Pit 10y 08-JUn-2089 03-Jun-2070| @ e — e ——————————— T
A3800  Open Pitpond level maintained at or below design maximum 10y | 08-Jun-2069 03-Jun-2070| ~08-Jun-2069 = 1 03-Jun-2070
Tailings Storage Facility (TSF) 10y  08-Jun-2069 03-Jun-2070 e ——————l ||
A3810  Closed when water quality objectives met 10y | 08-Jun-2069 03-Jun-2070| 08-Jun-2069 == j j j j j j j j j 1 03-Jun-2070
A3820 Ongoing monitoring and reporting on stability of TSF dams 1.0y | 08-Jun-2069 03-Jun-2070 O8Jun2069I 777777777 777777777 7777777777777777777 777777777 :m”””Ti”dé?-;llj:ri;?’d?bﬂj
Water Treatment 10y  08-Jun-2069 03-Jun-2070 j e ————————— |
A3830 Relocation of the Membrane WTP to a new facility adjacent to the ECD 1.0y | 08-Jun-2069| 03-Jun-2070 08-Jun-2069l 777777777 777777777 7777777777777777777 777777777 :7mm”Ti”dé?-;l’dfri;?’o’?bﬂJ
A3840  Treated waterfrom ECD, PitLake, and TSF C atthe Membrane WTP priorto . 1.0y | 08-Jun-2069 03-Jun-2070 |  08-Jun-2069 j j j j j j j j j 3 03-Jup-2070
discharge to Davidson Creek ! ! ! ! ! ! ! 3 3 3 3 3 3 :
Mine Service and Haul Roads 1.0y  08-Jun-2069 03-Jun-2070 '_'—_'_'___'—_'—_" 777777777 777777777 7777777777777777777 777777777 777777777 ]
A3850 Operation and maintenance of roads needed for the Post-closure phase 10y | 08-Jun-2069 03-Jun-2070| 08-Jun-2069: I 1 03-Jun-2070
A3860 Decommissioning and reclamation of unused roads 1.0y  08-Jun-2069 03-Jun-2070| 08-Jun-2069; C———— — — e — ———1 03-Jun-2070 |
Power Supply and Distribution 10y  08-Jun-2069 03-Jun-2070 e —————
A3870 Operation and maintenance of power supply and distribution needed for the 1.0y | 08-Jun-2069 | 03-Jun-2070 08-Jun-2069l 777777777 777777777 7777777777777777777 777777777 :7mm”Tiﬁdsi-;flj:r’];?’d?bd
Post-closure phase ! ! ! ! ! ! ! ! ! ! ! ! ! !
A3880 Decommissioning and reclamation of other components of the power supply 1.0y  08-Jun-2069 | 03-Jun-2070 08-Jjun-2069 l | 03-Jujn-2070
Security 10y 08-Jun2069 03-Un2070| | @ —————y |
A3890 Security gate access 1.0y | 08-Jun-2069 03-Jun-2070 08—J1Lm-2069 I | 03-Juh-2070
[ Critical Remaining Work TASK filter: 10 - Post Closure Year 46. Date Revision Checked Approved
[E——1 Remaining Work P = Fl;rl‘aa’)cak\:ve:t:rulgs:c?sri]:)riozsmtement condition 11.2 - TR
P— summary -
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